Lake Eau Galle 2024-28 Aquatic Plant Management Plan - Calendar of Actions

Action	January	February	March	April	May	June	July	August	September	October	November	December
EWM Management Planning and Implementation												
Preliminary Aquatic Plant Management Planning												
Final EWM Management Planning												
Chemical Application Permit Preparation												
Physical Removal of CLP and EWM												
Phyiscal Removal of native aquatic vegetation												
Prior Year End of Season Management Summary Report												
AIS Education and Prevention												
Inspect/repair/replace AIS Signage												
CBCW Time at the Landing												
AIS Education Events												
News Letters												
Grant Preparation/Application												
CBCW Grant Preparation (annually)												
CBCW Grant Application Due Date											15-Nov	
AIS Education Grant Application Preparation												
AIS Education Grant Application Due Date									15-Sep		15-Nov	
Lake Management Planning Grant Preparation												
Lake Management Planning Grant Due Date									15-Sep		15-Nov	
Identify Healthy Lakes Grant Projects (annually)												
Healthy Lakes Grant Application Preparation												
Healthy Lakes Grant Application Due Date									15-Sep		15-Nov	
Lake Protection Grant Application Preparation												
Lake Protection Grant Due Date									15-Sep		15-Nov	
Aquatic Plant Surveying												
EWM Meandering Surveys												
Early season PI Survey of the Littoral Zone												
Summer PI Survey of the Littoral Zone												
Monitoring and Surveys												
Complete CLMN AIS Lake Survey												
CLMN Water Quality Monitoring												
Other Project Preparation, Planning, and Implementation												
Fishsticks Installation												
Install Healthy Lakes Projects												